COMPLETION REPORT

1	Name of the work	Improvements and Asphalting to 1st and 2nd main road of BHEL Mini Colony and Other roads in Mallasandra Ward No. 13 SSD
2	Sanctioned Estimate No. & Date	TS/84/12-13 - Dt: 04/03/2012
3	Head of Account which is chargeable	P-2201
4	Instrument Order NO. & Date	EE/DD/WO/448/12-13
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	90 days.
b	Delay in Exculpation of Work	—
7	Measurement recorded in	4161/15-16
8	Check Measurement of the Asst	416001 To 416021
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	Nagabhushan
	b) Asst. Exe Engineer	Jayalingappa

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
49.90 Lakh			

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER

ಸಹಾಯಕ ಕಾರ್ಯ[illegible]ಅಭಿಯಂತರರು
ಕೆಬ್ಬಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ. ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು.

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike,
Dasarahalli Division, Bangalore-57.